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BAH  Ash Residues
1BAH420ASH Processing IDC 420P - 19588 KGs (RCRA) 136 22MAY00 27DEC00

1BAH378ASH Processing IDC 378 - 284 KGs (RCRA) 12 14DEC00 03JAN01

1BAH372ASH Processing IDC 372 - 103 KGs (RCRA) 3 28DEC00 02JAN01

1BAH419ASH Processing IDC 419 - 29 KGs (RCRA) 1 03JAN01 03JAN01

1BAH373ASH Processing IDC 373 - 60 KGs (RCRA) 5 04JAN01 11JAN01
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:56
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